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Schedule

• WSDL and SRM V2.2 Spec, 2 weeks from today - June 6th
• srmPrepareToGet, srmPrepareToPut at the same level of

functionality as it is present now, 2 week after WSDL availability-
June 20
– Not technically challenging
– Need 3 endpoints by the end of this period
– Need a test suite, Java,C and C++ clients are included

• LBNL tester
• FNAL srmcp-Apache Axis+Globus Cog Kit
• Castor C++ client - gSoap+gsiPlugin
• DPM C client -gSoap

• Compatibility 1 week after that-June 27
– Maarten Litmaath

• dCache srmCopy compatibility with DPM and Castor
srmPrepareTo(Get/Put) - Work by Fermilab-July 4
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Schedule(2)
• Space Reservation prerelease implementations by Sept 1

– Same sets of functions as in a list bellow
• Space Reservation /Storage Classes  - Sept 30

– Effort availability may cause further delays
– Srm Specific or non-standard way to reserve space and create a

space token, together with its description
– srmGetSpaceTokens
– Modifications to srmPrepareToPut and srmCopy; srmPrepateToGet

is optional
– srmPurgeFromSpace - not needed
– srmRm
– srmReleaseFiles

• Space Reservation might require special deployment
configurations to be supported
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Schedule(3)
• srmBringOnline 1 week -October 6
• srmLs - return of space tokens is not required for October
• WLCG Clients should follow the same schedule

– Ready to be used as testers by the end of Sept
– Will have several srm testers, including one by Alex Sim
– Functionality, stress tests, error handling and resilience to malicious clients

• Integration week in October - Oct 9-13
– RAL
– Two weeks to discuss and finalize the dates
– Can be moved depending on impl. progress
– Hands on testing and development

• Use WLCG-DM weekly phone calls to report progress and
discuss issues


